Spallation Neutron Source Project

Cost/Schedule Performance Chart
WBS: 1.09
Integrated Control Systems
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FY99 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

= =O0= = BCWS 750 1121 1416 1710 2121 2519 2901 3295 3673 4076 4519 4941 5368
—&— BCWP 750 962 1133 1344 1589 1822
—&— ACWP 750 899 1078 1290 1510 1794

Notes: (1) Current FY Performance Plan Based on $118M FY00 Funding.
(2) Performance Plan Modified in November to Incorporate Final FY99 Carryover Funds and Actual Costs.

(3) Excludes $39M of Cost Prior to FY99.




Spallation Neutron Source Project

Obligation Plan Trend Chart
WBS: 1.09
Integrated Control Systems
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FY99 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Allocated BA 882 882 882 882 882 4344

---A--- Obligation Plan 783 1207 1523 1864 2246 2637 3013 3389 3768 4179 4605 5043 5483
——8— ACWP 750 899 1078 1290 1510 1794
——h— ACWP+Commit. 783 928 1087 1311 1531 1815

Notes: (1) Obligation Plan and Actual Cost and Commitments modified in November to incorporate final FY99 actual costs and outstanding commitments.
(2) Excludes $39M of Cost Prior to FY99.




